
TCR Program – Application Approval Project #90 – September 2006 
  
Fresno Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County. 
               
($ X 1,000) 
Estimated Project Cost: $60,399 TCRP Funds Approved to Date: $20,000 
Total TCRP Funds Available: $20,000 Phase(s) Approved: All 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $19,812  for Phase(s): 2,3,4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project is to construct a new 
northbound and southbound lane within the existing median, 
single concrete median barrier, soundwall, and rehabilitate 
existing pavement. The project will convert 7.1 miles of four-lane 
freeway to six-lane freeway from Kingsburg to Selma. 
 
 
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Document (ND) - Resolution E-01-1 7/99 5/00 $434
2 Maps, Site Plans, Structure Plans, Contract Documents 7/00 12/02 $3,785
3 Utility Coordination 11/01 11/02 $75
4 Construction 7/05 7/10 $56,105

Total: $60,399

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,785 $75 $16,140 $20,000
Proposed

Committed $434 $37,465 $37,899
Proposed

Committed $2,500 $2,500
Proposed

Committed $434 $3,785 $75 $56,105 $60,399
Proposed

Totals: $434 $3,785 $75 $56,105 $60,399

TCRP State

STIP-IIP State

Soundwall 
Program

Federal

Totals:

Project 
Limits 
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $3,860,000 for Phases 2 and 3.  A 
delegated allocation of $3,800,000 of TCR funds was made to Phase 2. 

• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002.  The 2002 
STIP programmed $35,965,000 of STIP-IIP funds. 

• A delegated allocation of $60,000 of TCR funds was made to Phase 3 on April 11, 2002. 
• The funding plan was updated based on STIP Amendment 02S-018, approved October 3, 2002.  This 

amendment unprogrammed $500,000 of STIP-IIP funds. 
• The funding plan was updated based on STIP Amendment 02S-084, approved June 26, 2003.  This 

amendment programmed $9,035,000 of STIP-IIP to replace suspended TCRP funds.  In addition, the 
amendment identified $2,500,000 of Soundwall Program funds to fully fund the project. 

• An application amendment was approved October 28, 2004 (TAA-04-11) to transfer $15,000 of TCR fund 
savings from Phase 2 to Phase 3.  An allocation amendment (TFP-04-07) redistributed $15,000 of TCR 
funds from Phase 2 to Phase 3. 

• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 
amendment programmed an additional $3,616,000 of STIP-IIP as an escalation adjustment. 

• An application amendment was approved July 14, 2005 (TAA-05-09) to program $16,140,000 of TCR 
funds to Phase 4 and update the funding plan.  An allocation of $16,140,000 of TCR funds was made to 
Phase 4 (TFP-05-06). 

• $188,000 of allocated funds expired (TFP-06-19) from Phase 2 ($186,000) and Phase 3 ($2,000). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Approval for future consideration of funding of the final 
environmental document by the Commission occurred July 2000 under Resolution E-01-1.  The Regional 
Transportation Plan and Environmental documentation is on file.   


